



Maricopa County - Queen Creek Landfill Remediation Project

Update for two-week period ending 10/28/2022

Below is a summary of activity at the closed Queen Creek Landfill from the last two weeks, and a look ahead at scheduled activities.

Sampling and Monitoring

- None over the previous two weeks.

Drilling Operations

- The County is working with its contractor, Hydro Geo Chem, on a scope of work to install three wells on the landfill property that will assist in characterization of the nature and scope of the contamination.

Communications

- 10/13/22 – Meeting with the Town of Queen Creek to provide a project update.
- 10/20/22 – The County emailed irrigation districts for the Pecans, Pecan Lakes, and Rancho Jardines to provide information on the Corrective Measures Assessment and the comment period. The County could not locate contact information for the Earnhardt lot splits irrigation district.
- 10/20/22 – Meeting with the Arizona Department of Environmental Quality to provide a project update.
- 10/27/2022 – Comment period closed 30 days after the Public Meeting.

Upcoming Activities

- 11/16/22 – Onsite meeting with the Town of Queen Creek, Hydro Geo Chem, and the drilling contractor to walk the site and finalize the location of the central well and two onsite monitoring wells.

Please visit [Maricopa.gov/5848](https://maricopa.gov/5848) for additional information or email landfillprojects@maricopa.gov.

Email: landfillprojects@maricopa.gov